
 

10th Sept 2009 learnonline_feedback@unisa.edu.au 
 http://www.unisa.edu.au/lmsproject  Page 1 

 

learnonline Update September 2009 
 

General Status 

 All tasks are ‘on track’ for our production system to be available for staff by the end 

of October. 

 Our training system will be available by the end of this week. 

 School briefings have started and we are looking to book sessions with all schools 

over the coming months. A recording of this briefing will be made available online by 

the end of September. 

 The learnonline website is ‘live’ and will become a focal point for project information 

and support materials. 

 Course nominations have been received from each division. Course Co-ordinators 

will soon receive information on the project requirements for training, course 

migration,    

 Additional Online Advisers have commenced as of Monday 7th of September. Over 

the coming weeks they will be undergoing training in both UniSAnet and learnonline. 

Components of learnonline 

 At the core of the learnonline system will be Moodle. Moodle is designed to help 

educators create online courses with opportunities for rich interaction. It is flexible, 

robust, intuitive and is being used to deliver over 2 million course world wide. 

 learnonline will have all of the existing capabilities of UniSAnet and a number of new 

tools that will allow academics to create active and innovative learning courses. 

These tools will seamlessly interact with Moodle providing a user friendly online 

learning experience. 
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Support 

 Support for academics will consist of learnonline briefings, workshops and on2one 

coaching.  Face to face support will be backed up with online resources. 

 Workshops will be offered in two formats:  

o Six individual 90 minute sessions, or 

o Two 3 hour super-sessions 

 Workshops will be available for bookings through RegisterIT within the next week. 

 The design, development and production of online resources to support learnonline 

has started and materials will be published as they are completed in the coming 

weeks. 

 
 

Guiding Principles of Course Migration  

1. Minimise the impact on students 

2. Give priority to Step 2010 supported programs and courses 

3. Minimise the impact on academic staff 

4. Convert courses in logical groupings 

5. Involve a broad range of Divisions and Schools in each migration phase 

6. Promote and support early adopters 

7. Give priority to courses that don’t need significant restructuring or content rework 
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Course Conversion Process 

The following diagram provides an overview of the course conversion and creation process 

from the perspective of a course coordinator.  There are two key processes, one process for 

courses which are being converted from UniSAnet and one process for courses which are 

being created as new courses in learnonline (i.e. these will generally be new courses that 

have no pre-existing UniSAnet content to convert). 

 


